

# Report 8

1. **Date:** 7/05/2013

2. **Present:** Bob Verschueren, Tinus Michiels, Jeroen van Aert, Jef Van Den Bergh, Sam Jansen, Alexander Meynen

3. **To-do-list:**

<b><u>Task</u></b>	<b><u>Date Deadline</u></b>	<b><u>Responsible Teammembers</u></b>	<b><u>"OK?" I/N</u></b>	<b><u>Remarks</u></b>
WIKI + Blog Update	10/05	Tinus	J	
Typing proces report	10/05	Sam, Alexander, Tinus	J	
Demonstration SSV	10/05	Everyone	J	
Typing report	10/05	Sam	J	
Adjusting Gantt chart	10/05	Bob, Jeroen	J	
Case 2: Von mises + Sankey diagram	10/05	Jef, Jeroen	J	
Selling a switch	10/05	Bob		

4. **Discussed items:**

Today it's demonstration day. The process report and the process of case 2 must be uploaded at 10/05. This week everyone works on the reports to achieve the deadline. Also the least details were made on our SSV.

**Date next meeting:** 14 /05